
ABERDEEN CITY REGION DEAL:
Powering Tomorrow’s World

#ABZdeal



CONTENTS

1. INTRODUCTION .............................................................................3

2. CITY REGION DEAL OVERVIEW ................................................4

3. GEOGRAPHICAL OVERVIEW .....................................................9

4. GOVERNANCE AND ACCOUNTABILITY .............................. 10

5. INNOVATION .................................................................................. 12

6. INTERNATIONALISATION .........................................................20

7. TRANSPORT ..................................................................................22

8. DIGITAL ........................................................................................... 24

9. FINANCIAL STATEMENT ...........................................................28

10. CHALLENGES, OPPORTUNITIES AND NEXT STEPS ...... 30

11. COMMITTEE, BOARD AND MANAGEMENT ....................... 32

2



1. AN INTRODUCTION FROM THE CHAIR 
 OF THE ABERDEEN CITY REGION DEAL 
 JOINT COMMITTEE

When the Aberdeen City Region Deal was signed in 2016 it marked the 
culmination of an enormous amount of diligent preparation by the public and 
private sectors to identify and develop projects that will contribute to our 
region’s future prosperity. The formalisation of the Deal was a landmark moment 
for the north-east and the catalyst for a 10 year programme of investment worth 
in excess of £800 million to the area.

What we were very clear about from the outset was that the signing of the Deal 
also marked the start of the hard work, not the end. 

The delivery activity that has flowed in the two years since demonstrates that 
point and the annual report captures the key milestones and outlines the future 
plans to realise the ambitions of the Deal.

Already the forecasts of the investment the Deal will leverage have been 
revised upwards, from the initial figure of £826 million to £868 million. That key 
indicator demonstrates the possibilities that are opening up. 

There are a number of highlights in the pages that follow, not least the success of the Oil and Gas Technology 
Centre – which as the first project of the Aberdeen City Region Deal has set an incredibly high bar. In the first  
18 months of operation the centre has fostered 80 ongoing projects, exceeding the initial aspirations, and 
secured £22 million of industry investment against initial expectations of £8.5 million. 

Targets have been surpassed and the momentum which continues to build is an inspiration as we look forward 
to more Aberdeen City Region Deal projects coming onstream. 

Innovation hubs for our food, drink and agriculture and life sciences sectors will realise growth, stimulate 
innovation and productivity, and contribute to the strength and diversity of the regional economy. The Bio-
therapeutics Hub for Innovation is now in its delivery phase and the Food Hub for Innovation business case is 
currently with the UK and Scottish Governments for approval. Both of these hubs will build on region-specific 
sector strengths, support company creation and growth, foster collaboration and commercialisation, and anchor 
employment and economic activity here long term.

The physical signs of the positive impact of the Aberdeen City Region Deal are also prominent, with the 
Aberdeen Harbour expansion gathering pace and the digital infrastructure commitment demonstrated by the 
ongoing full fibre build programme which will make Aberdeen the country’s first gigabit city when completed. 
As Chair of the Joint Committee the progress is welcome and the potential of the Aberdeen City Region Deal is 
clear. On behalf of the Deal partners, I thank our project partners and stakeholders, and the businesses within 

our key industry sectors and across the city region for their continued support as we work together towards 
shared goals.

 

Cllr Jenny Laing,
Aberdeen City Council Co-Leader 

Chair of the Aberdeen City Region Deal Joint Committee 
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2. CITY REGION DEAL OVERVIEW 

North East Scotland is a major contributor to the UK and Scottish economies. The public and private sectors 
in the region are working in partnership to ensure that our economy delivers significant benefits locally and 
nationally in the future. Key to this, a Regional Economic Strategy was approved by Aberdeen City Council and 
Aberdeenshire Council in December 2015 and co-signed by Opportunity North East. This strategy provides a 
framework for the future economic development of Aberdeen and Aberdeenshire focusing on diversification 
of the economy into new areas of activity and markets through four programme areas of: Innovation; 
Internationalisation; Inclusive Economic Growth; and Investment in Infrastructure.

The Aberdeen City Region Deal is one delivery mechanism of this strategy, focusing on Innovation, 
Internationalisation and Infrastructure. Within these themes, eleven projects have been identified. The success 
of the area means that there are now a number of supply-side issues constraining Aberdeen’s competitiveness. 
To address these issues the deal will: improve the region’s connectivity (transport and digital), boost innovation, 
develop a better functioning housing market and expand the harbour. Infrastructure is critical to the place 
making of Aberdeen City and Aberdeenshire - securing its long-term economic wellbeing and an internationally 
competitive business environment. The downturn in the global oil and gas sector further highlighted the 
challenges which the region faces, but also offers opportunities for the future. These challenges and 
opportunities have been addressed through the City Region Deal, and the eleven projects identified within the 
outlined themes.

Significant investment into new technology for the Oil & Gas sector is included in the Deal, to consolidate 
the region’s global reputation as a centre for the oil and gas industry and ensure Aberdeen can make an 
effective transition from an operations base to a global centre for technology and R&D investment. Building on 
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local strengths in the Life Sciences and Food, Drink, Agriculture & Fishing industries, the Deal also provides 
investment for Hubs for Innovation for both the life sciences and food, drink & agriculture sectors, to increase 
the diversity of the local economy.

The Deal also includes investment into the new Aberdeen South Harbour currently under construction to 
the south of the City, and the improvement of transport links to it, in order to maximise its economic impact, 
regionally and across Scotland. The South Harbour will be capable of docking much larger vessels, to support 
subsea engineering, offshore energy, decommissioning activities, berth large cruise liners (which will also have 
a positive impact on tourism in the City Region) and support the industry trend towards increasingly larger ships.
In addition, the Deal includes significant investment to improve the City Region’s digital infrastructure and a 
Strategic Transport Appraisal to identify the improvements to the City Region’s transport infrastructure required 
over the next 20 years, building on the completion of the AWPR and other planned investments.

The Aberdeen City Region Deal was signed in November 2016. The establishment of the Deal was led by: 
Aberdeen City Council, Aberdeenshire Council, the UK Government, the Scottish Government, and Opportunity 
North East, the Deal’s private sector partner. 

Other key partners include the City’s two Universities: Robert Gordon University and University of Aberdeen.

The current investment profile of the Deal is shown in Table 1 below:

Table 1 

*Others are those funding streams which will be identified and agreed during later stages of the projects.

Current Investment Profile

Funding (£’000s)

UK Government / Scottish Government (50/50) 250,000

Aberdeen City Council / Aberdeenshire Council (50/50) 20,000

Universities 23,500

Private Sector 543,544

Others 31,366

Total 868,410
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WORKING IN PARTNERSHIP
Effective partnership working between the private and public sectors is driving an ambitious development 
agenda for North East Scotland, which aims to deliver a long-term economic renaissance based upon a 
diversified and resilient industrial base that supports inclusive economic growth across the region. Central to 
this is a collaboration between, Aberdeen City Council, Aberdeenshire Council, private sector led and funded 
economic development body Opportunity North East (ONE), and UK Government and Scottish Government 
Development and Skills Agencies. 

The Regional Economic Strategy sets the vision and context for this shared agenda and its delivery plan, which 
includes the £250 million Aberdeen City Region Deal (CRD). 

The key success factor for the Aberdeen CRD has been partnership working to define the regional ambition 
and to identify transformational opportunities for its key industries. Innovation is the key theme within the CRD, 
with projects to catalyse growth for the oil and gas, life sciences and food, drink and agriculture sectors. 

The Aberdeen CRD was predicated on the regional need for infrastructure investment and the challenging 
economic conditions as a result of the reduced oil price. This played a key role in the development of our 
priorities and associated Business Cases. Our first step was to focus on the Regional Economic Strategy, 
setting out our economic priorities and ambition. Following its approval in December 2015, development of 
the City Region Deal was aligned to the programme areas within the strategy, in particular, innovation and 
internationalisation. The ultimate outcome from the strategy and supporting investments such as the City 
Region Deal delivery is sector growth through diversification and the retention of people, jobs and skills in the 
North East. In turn this will achieve a diversified and resilient regional economy for the long term. 

OUTCOMES
In preparing the Deal, the regional partners carried out economic modelling which suggested the Deal is 
capable of delivering:
 • Annual GVA increases of £260 million across the Aberdeen City Council and Aberdeenshire Council areas,  
  £222 million at the Scotland level and £190 million in the UK.
 • An average of 330 new jobs per year, aggregating to some 3,300 new net jobs over the 10 year lifetime of  
  the deal.
 • Additional annual tax revenues to the UK and Scottish Governments of £113 million from income tax, national  
  insurance, VAT and oil tax revenues.

6



The GVA, employment and tax outcomes are a 2016 based forecast which currently remains unchanged. 
The City Region Deal Programme Board and Joint Committee will monitor these targets on an on-going basis. 
Progress to date measures that track delivery are included in the OGTC and Digital sections and updates in 
other programme areas will occur upon project implementation. 

The North East Economy Performs Framework, established by Aberdeen City Council in 2017 and which reports 
annually, includes monitoring of both the City Region Deal and Regional Economic Strategy and informs the 
work of the regional partners. In 2019, Deal programme monitoring will align to the feedback from the UK 
Government and Scottish Government to provide information on the contribution of the Aberdeen City Region 
Deal towards inclusive economic growth, which will include equalities and inequalities.

INCLUSIVE ECONOMIC GROWTH
The Regional Economic Strategy and the Deal strive to create a broader and more resilient productive 
economy with companies growing through investment in innovation and internationalisation, generating high-
value products and services. This will create new employment opportunities in the region across all sectors 
and enhance productivity, enabling as many people as possible to benefit from economic growth, across 
the labour market and within groups that face higher barriers to high quality and productive jobs, reducing 
inequality across the city and region. This requires the development of the right skills across all age groups, 
retaining people here and attracting new talent from outside the region. Delivery of the Regional Skills Strategy, 
developing key assets such as our tourism and cultural offerings, and delivery of the City Region Deal, City 
Centre Masterplan and regeneration of our northern towns will provide an economic benefit and contribute 
towards our proposition to attract investment and ultimately develop jobs and opportunity in the region.
 

SUSTAINABILITY
Sustainability is a key theme within the Regional Economic Strategy Action Plan and the Deal, spanning 
economic diversification to deliver a broader economic base, opportunities associated with the circular 
economy, carbon capture and storage, and energy transition as the oil and gas industry and its supply chain 
evolves to a lower carbon future. The region’s natural assets and clean environment are also its economic 
assets and therefore must be safeguarded to support our sectors particularly tourism, food, drink, agriculture 
and fisheries.

ABERDEEN CITY REGION DEAL ANNUAL REPORT 7



8



3. GEOGRAPHICAL OVERVIEW 

Aberdeen City Council, and large areas of the Aberdeenshire Council area, operate as an integrated economic 
geography. The relationship between the two administrative areas is well established through economic 
linkages across travel to work and learn areas; business supply chains; and key sectors of the regional 
economy. Work has recently been concluded on a refreshed action plan to deliver the Regional Economic 
Strategy, reflecting the progress made since 2015, the implementation of the City Region Deal and the result of 
the Brexit referendum and its possible impacts.

The economy of the City Region is vital to its future, the quality of life of its residents, and its attractiveness to 
visitors and investors. The area has outperformed other parts of the United Kingdom over recent decades and 
has emerged from three very challenging years caused by the fall in oil prices on world markets. 

The City Region is currently undergoing considerable change with numerous large-scale infrastructure 
projects in the process of completion such as the Aberdeen Western Peripheral Route, the Aberdeen Harbour 
Expansion, improvements to Aberdeen International Airport, upgrading of regional rail links, offshore wind 
energy, The Events Complex Aberdeen (TECA), Peterhead Fish Market and high-quality office and commercial 
developments.

These developments reflect the City Region’s aspirations for economic and population growth, with the 
combined population of Aberdeen City and Aberdeenshire projected to increase from 485,893 in 2014 to 
576,506 by 2039. This is an increase of 90,613 or 18.6%.
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4. GOVERNANCE AND ACCOUNTABILITY 

The Deal is governed by the Aberdeen City Region Deal Joint Committee, established under the 
Local Government (Scotland) Act 1973. There are nine seats on the Joint Committee, made up of three 
representatives from each of the administrations of Aberdeen City Council and Aberdeenshire Council, and the 
Board of Opportunity North East.

The Aberdeen City Region Deal Programme Board also provides scrutiny and guidance at an officer level and 
reports into the Joint Committee. It includes members from both Councils, Opportunity North East, Scottish 
Enterprise and NESTRANS (North East of Scotland Transport Partnership).

The Deal is also supported by a Programme Sponsor, Programme Manager and Programme Management 
Office (PMO). Workstream groups have been established for each theme with linkage to the Programme Board 
and to the Committee provided by the Programme Manager who will sit on all workstream groups. 

The overall governance structure of the Aberdeen City Region Deal is shown in Table 4. The regional 
governance takes on a wider strategic role beyond the City Region Deal, considering broader infrastructure 
investment such as housing that sits outside of the Deal which will impact on its effectiveness, and also the 
£254m additional Scottish Government investment announced alongside the Deal.

Table 4 - Governance Structure

Aberdeen City Region Deal 
Joint Committee

Programme 
Board

Peer Review 
Group

Programme 
Management

Aberdeen City Region Deal Stakeholders
Implementation Resource, Project Management

UK 
Government

Scottish 
Government

LEGAL COMMUNICATIONSINNOVATION
- OGTC
- Food
- Life Science

DIGITAL
- Fibre 
Infrastructure
- Ducting
- Regional Data
- Sensors

TRANSPORT
- Strategic 
Appraisal 
- Harbour 
Links 
- Future 
Projects

ABERDEEN 
HARBOUR 
EXPANSION

FINANCE
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5. INNOVATION 

Our vision is to expand our existing culture of innovation, research and development built to a large extent on 
the success of the North Sea oil and gas industry over the past 50 years. 

THE OIL & GAS TECHNOLOGY CENTRE (OGTC)

The vision for the OGTC is to create a centre based in the Aberdeen City Region, with global reach, for solving 
offshore mature basin, subsea and decommissioning technology challenges. In doing so the OGTC will 
generate a substantial competitive advantage for both the United Kingdom Continental Shelf basin and UK 
supply industry.

The OGTC is enabling investment in the development of technology in partnership with industry, academia and 
the supply chain actively supported by the regulator and government. It strives to create a culture of Innovation 
in the North East of Scotland by actively investing in the development and deployment of technology in the 
North Sea and then sharing the results and case studies from those investments and sharing lessons and 
integrating expertise from other industries.

The operational model designed to achieve this is shown below:

 
Core offer
• Identify solutions
• identify problems
• Project funding
• Deliver projects
• Deploy technology

Core capability
• Project management
• Technical expertise
• Relationship management

Core offer
• Business expertise
• Technical expertise
• Bespoke funding
• Business connections
• Development plans

Core capability
• Business development
• Technical development
• Project finance
• Project management

Delivering Innovation Stimulating Innovation

Enabling innovation Inspiring Innovation

Core offer
• Early stage research
• Test facilities
• Project funding
• Specialist expertise

Core capability
• Academic research
• Technical research
• Project management

Core offer
• Open Innovation Programme
• Calls for ideas
• Collaboration workshops
• Tech Talks
• Develop networks
• Access to knowledge

Core capability
• Programme management
• Event management
• Facilitation

Solution
Centres

Centres of 
Excellence

TechX: Technology 
Accelerator

Innovation
Hub

Identify | Assess | Develop | Deploy Identify | Develop

Identify | Assess | Develop Inspire | Identify | Assess | Develop

Access point

Access point

Access point

Access point

MER UK
Technology 

Strategy

Themes

Themes
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Working through Solution Centres, the Centre is encouraging, leading and co-funding industry-initiated 
technology projects to develop and deploy solutions for the Oil & Gas Industry. The OGTC is focused on 
delivering innovation in five key areas: well construction, small pools, asset integrity, decommissioning and 
digital transformation.

Through Centres of Excellence, working closely with local universities, the OGTC is stimulating innovation by 
supporting the development of high quality R&D capabilities in the University of Aberdeen, Robert Gordon 
University and within the oil and gas industry.

The OGTC is partnering with the University of Aberdeen to create a Decommissioning Centre of Excellence 
and Robert Gordon University to establish a Subsea Engineering Centre of Excellence. Industry led, the Centres 
will build on the research and development capability of both universities, linking with other UK innovation 
centres to tackle industry challenges.

With TechX, the Technology Accelerator, the OGTC is supporting smaller companies in the supply chain by 
funding accelerated development of their technology ideas in addition to exceptional mentoring and business 
support to enable them to become investment ready for product scale up.

And with the unique Innovation Hub, the OGTC inspires innovation by creating an inspirational place where 
companies, technology providers and schools come to collaborate on solutions and learn about the art of the 
possible.

The objective is to establish a culture of innovation that will consolidate Aberdeen City Region’s position as the 
global hub for oil and gas technology and innovation.
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Key Milestones Planned / Achieved Date

Business Case Approved by UK and Scottish Governments August 2016

OGTC Official Opening February 2017

First three Solution Centres up and running (Small Pools, Well Costs Reduction & 
Asset Integrity)

March 2017

First 10 offshore field trails completed July 2017

Complete Innovation Hub fit-out at Queens Road HQ September 2017

Digital Transformation ‘Call for Ideas’ generated 68 ideas on how to harness the 
power of big data and machine learning

March 2018

Five Solution Centre up and running (Asset Integrity, Wells, Small Pools, 
Decommissioning and Digital Transformation)

May 2018

First 80 projects underway over 5 Solution Centres May 2018

Technology Accelerator Program established with first 10 technology start-ups 
companies selected to take part in 16-week development program

June 2018

First 100 projects identified, underway or completed October 2019

Technology knowledge database platform created and populated October 2019

25 offshore trials completed October 2019

PROGRESS TO DATE
The OGTC was the first project to be initiated by the Aberdeen City Region Deal with combined UK 
Government and Scottish Government funding of £180m over 10 years, and the Centre officially opened in 
February 2017.

In its first 18 months of operation, the key headline achievements of the Centre are:
 • 400 technologies screened by OGTC’s Solution Centres from machine learning to robotics to virtual reality,  
  resulting in more than 80 ongoing projects, well beyond the original target of 8 projects.
 • 10 field trials completed between the Asset Integrity and Well Construction Solution Centres. These were  
  focused on non-intrusive vessel inspections, corrosion under insulation, well plugging and abandonment,  
  and more efficient delivery systems for drilling wells and resulted in potential annual savings to the industry 
  of over £240 million per year.
 • TechX Pioneers Programme attracted more than 125 applications from 24 countries. 10 technology start-ups  
  have been selected to take part in an intense 16-week program starting June 2018.
 • Secured £22 million investment by industry, significantly higher than the original expectation of £8.5 million.
 • Secured additional £1.9 million in funding from the Scottish Government’s Decommissioning  
  Challenge Fund.
 • Merged with existing industry body ITF (Industry Technology Facilitator) to focus and enhance technology  
  and innovation support for the industry.
 • Hosted visits from the UK Prime Minister and Scottish First Minister to promote the work of the Centre.
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CASE STUDIES
WELL CONSTRUCTION
OGTC is working with Spirit Energy to field-trial a well plugging and abandonment technology that could deliver 
up to £100 million cost-savings per year. Interwell’s thermite solution, which is being deployed at Spirit Energy’s 
onshore well at Caythorpe, melts materials in the wellbore, forming an impermeable barrier to seal the well. The 
results will be shared with a further nine North Sea companies collaborating on the project.

 
ASSET INTEGRITY 
The results of three non-intrusive inspection (NII) trials, organised in partnership with Total E&P UK, 
demonstrated the potential to deliver significant cost, safety and efficiency benefit compared with traditional 
intrusive methods. Eddyifi, MISTRAS and Sonomatic conducted the trials that deployed a range of ultrasonic 
corrosion mapping and time of flight diffraction solutions. OGTC’s survey with ABB found that adopting NII 
technology could deliver increased production and lower maintenance costs worth up to £242 million per year 
on the UKCS. 

OGTC also worked alongside Eserve on a new technology to change how offshore surveys are conducted. In 
just three months, Eserve has grown from £0 to £650,000 in revenue and increased its team from three to 12 
employees. This growth will help anchor Eserve in Aberdeen and strengthen the North-East supply chain.

A further project with Infinity Oilfield Services, is developing a safety solution which has the potential to deliver 
over £320 million in potential savings to the industry. The Kevlar device contains corroded valve equipment to 
eliminate safety and operational risk and extend asset life. The first field trial has successfully completed with 
further installations planned for the remainder of 2018.

SMALL POOLS 
OGTC has developed a concept for the Tie-back of the Future to help unlock the remaining stranded assets. 
Wood McKenzie has estimated that this has the potential to unlock 400 million barrels and generate £3 billion 
of value for the UK. OGTC is working with five organisations to transform the development of small pools. This 
has a significant export opportunity with 27 billion barrels in small pools globally.

TRANSFORMATIONAL TECHNOLOGY 
Demand is growing for technologies to help transform the oil and gas industry for the low carbon economy. 
OGTC is working with the industry on a Sector Deal proposal to government for funds to support further 
investment in this area to position the Oil & Gas industry for the Low Carbon Economy. This is an area of strong 
interest for the industry. 

STEM PROGRAMME
Encouraging more young people to get involved in science, technology, engineering and mathematics (STEM) 
is essential to create a culture of innovation in North-East Scotland. OGTC is working with schools, colleges, 
universities and other partners to develop a STEM program using our Innovation Hub to host events and 
workshops to inspire the next generation.

ABERDEEN CITY REGION DEAL ANNUAL REPORT 15



BIO-THERAPEUTICS HUB FOR INNOVATION
The Bio-Therapeutics Hub for Innovation is a 10-year £40m investment project to accelerate growth and build 
on the strengths of the Life Sciences cluster in the North East of Scotland, which includes the company base, 
University of Aberdeen, Robert Gordon University and NHS Grampian.

The project is being led by Opportunity North East (ONE) and has been developed by the ONE Life Sciences 
sector board, University of Aberdeen, Robert Gordon University, NHS Grampian and Scottish Enterprise.

The Hub will create a vibrant Life Sciences cluster and a supportive ecosystem to accelerate the number of 
spin-outs, new starts and growth companies, capitalising on our regional assets and strong collaborative links 
– the triple helix of clinical, commercial and academic researchers on the Foresterhill Health Campus, Europe’s 
largest integrated medical, research and teaching location. 

The Hub will provide a focal point and space for industry to collaborate and innovate in creating the next 
generation of products and therapies in known areas of strength such as biotherapeutics, modern epidemics 
(including dementia, obesity, diabetes), medtech, diagnostics and nutrition.

LIFE SCIENCES COMPANY & CLUSTER DEVELOPMENT HUB

Key Focus Area: Biotherapeutics, Modern Epidemics

Increasing Innovation through 
Collaborative infrastructure

• New Start incubator

• Follow on space

• Focus on design encouraging  
 multi-disciplinary innovation

• Shared facilities
 - Core technical equipment
 - Business services

• Anchoring businesses  
 through properly provision

Creating High Growth 
Sustainable Business

• Accelerator programmes

• Mentoring

• Specific company planning

• Internationalisation support  
 and connectivity

• Access and building on  
 University and NHS asset base

Building and Promoting Core 
Strengths

• Core existing companies  
 anchoring the cluster

• Supportive investment &  
 Financial infrastructure

• Marketing and image

• Attract foreign investment/ 
 relocation

• Target spin outs and spin ins

Enhancing the Cluster through 
Collaborative Partnerships

• State of the art networking and  
 small conferencing facilities

• Events supporting the cluster

• Aberdeen Companies  
 supporting each other

• Supply chain & specialist  
 professional advisor  
 supporting companies

• Establish “Helix” Collaborations

MARKET LED PROGRAMMES
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BUILDING IN RIGHT 
PLACE FOR SUPPORT

INTERNATIONALISATION  
AGENDA 

TALENT ATTRACTION 
AND RETENTION

DEVELOPING THE 
NETWORKS FOR 
GROWTH

SUCCESSFUL COMPANIES

GROWING THE LIFE 
SCIENCE CLUSTER

Innovation 
Infrastructure

Promote Area 
as Life Science 

Location

Business Growth 
Accelerator

Creating & 
Growing the 

Cluster

HUB
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Key Milestones Planned / Achieved Date

BioAberdeen Ltd 
established

March 2017

Business Case 
Approved by UK and 
Scottish Governments

October 2017

Launch Life Sciences 
Support Programme

October 2017

Build a 69,000-square 
foot flexible 
collaborative Hub 
space

December 2020

Achieve Minimum 80% 
occupancy target by 
year 5

2026

24 start up and spinouts 
achieved by year 5

2026

Develop 2 International 
Collaborations

2026

PROGRESS TO DATE
The business case for the Bio-Therapeutics Hub for 
Innovation was approved by the UK and Scottish 
Governments in September 2017. Since then, a new 
company called BioAberdeen Limited has been set 
up to develop and manage the Hub project and 
procurement of the project management and design 
team has started. Subject to the appropriate planning 
approvals, construction will commence in 2019.
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FOOD HUB FOR INNOVATION 
The Food Hub is a £21m investment project over 10 years to accelerate growth and innovation of existing 
businesses and start-ups by building on the strengths of the food and drink industry in the North-East of 
Scotland through a consumer-focused, customer-driven approach to innovation across all sectors of the 
industry.

The project has been developed by Opportunity North East (ONE) through the ONE Food, Drink & Agriculture 
sector board in conjunction with the University of Aberdeen and Robert Gordon University and with support 
from SRUC and Scottish Enterprise. Significant industry engagement has informed the model and business 
case and ONE is leading the project delivery.

The vision is to establish the go-to regional centre for the accelerated growth of businesses, inspiring ambition 
and providing essential support for the food and drink industry. We will develop a market focussed industry that 
is customer driven, which is agile in anticipating change and responsive to it and which harnesses research 
to exploit market opportunities. As all aspects of business today become increasingly digital, the Food Hub 
will provide a focus on finding digital and technology solutions to meet market demands, ensuring our local 
industry has the technical skills to find and apply solutions across the supply chain, production, manufacturing 
and processing capacity to address and lead developments in the sector. 

Success will see Aberdeen become a beacon for both the UK and international food and drink industries, a 
destination of choice for new start-ups, attracted by the buzz of excitement generated by like-minded new 
companies developing market focused products using the most up to date market intelligence and deploying 
leading edge technology in primary and production solutions. Buyers will look forward to trips to Aberdeen 
because they know they will find the most exciting new products that either create new markets or are well 
targeted to their own customers. Academics will see the city and its educational establishments as the place to 
conduct and apply their research.

There are four key elements to the Food Hub model: Foods of the Future, Food Industry 4.0, FoodX accelerator 
and Innovation Infrastructure. These four elements are interdependent; the success of the vision depends on 
the delivery of all aspects and are clearly illustrated in The Food Hub Model below. 
 

The go to centre for accelerated innovation and growth support for the food and drink industry

Products

Growth

M
arkets

Technology

Foods of the 
Future

FOOD 
INDUSTRY 4.0

FoodX 
accelerator 

incubator and 
scale up

Innovation 
Infrastructure

FoodHub 
Team

• Trends - UK/International  
 markets and consumer/ 
 Foresighting
 • Health and nutrition
 • Sustainability
 • Food Security

• Research Translation -  
 industry and research teams

• Product Development

• Accelerator start-up

• Incubator and scale-up

• Food Tech

• Leadership/Enterpreneurship/ 
 Mentoring

• Investment and funding

• Internationalisation

• Digital Development

• Productibity and efficiency

• Technology demonstrator and  
 development

• Specialist skills, equipment

• Supply Chain Collaboration

• Shared start up space access  
 to development kitchen  
 facilities

• Starter units and bespoke fit  
 out grow on space

• Technical facilities  
 management on site

• Specialist skills

• Collaboration Space
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Key Milestones Planned / Achieved Date

Draft Business Case Issued to two governments for approval July 2018

Business Case Approved by UK and Scottish Governments October 2018

Build and open a 30,000 sq ft flexible space October 2021

The first cohort of 10 start-ups participating in the accelerator programme January 2020

10 start-ups achieved per year 2025

Increase in company turnover by min 5% per annum 2025

20 companies to have achieved significant sales (10% of turnover) in new markets 
(at least 2 of these to be international) 

2028

PROGRESS TO DATE
Extensive industry engagement and stakeholder consultation has informed the preparation of the Food Hub 
business case. The draft business case was issued to the UK and Scottish Governments in July 2018 and 
discussions with both Governments are ongoing.
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6. INTERNATIONALISATION

North East Scotland has a long and successful history of exporting goods, expertise and talent around the 
world, and through the City Region Deal, we want to maximise the returns. 

ABERDEEN HARBOUR EXPANSION

Aberdeen Harbour is Britain’s oldest existing business, established in 1136. Today it is the premier marine 
support centre for the oil and gas industry and the main commercial port serving the North East of Scotland.

The resulting construction of new facilities in Nigg Bay, to the South of the existing harbour, will revolutionise 
the port’s capacity and will allow vessels of up to 300 metres plus to berth alongside. The extensive quay 
lengths, expansive laydown area and deep water channel will also transform the functionality of the port, 
allowing the accommodation of upscaled decommissioning, renewables and cruise industry activity. 

The new facilities are designed to allow the port to grow its oil and gas core activities whilst attracting new, 
upscaled activities from the widest range of sectors. 

A £350 million infrastructure 
development, transforming the 
marine support capacity of Aberdeen 
through the creation of over 1,400 
metres of deep-water quay and over 
125,000 square metres of quayside 
laydown area. Represents significant 
upscaling and growth opportunity for 
customers, who will have the ability 
to berth vessels of up to 300 metres 
in length. A development of national 
significance, the new combined 
harbour will become Scotland’s largest 
port in terms of berthage.

PROGRESS TO DATE
Construction of the new harbour commenced project in May 2017 and the construction of the North Breakwater 
and dredging operations are now well advanced. The project is fully on schedule for completion in the Summer 
of 2020.

Key Milestones Planned / Achieved Date

Construction Commencement May 2017

Start of Dredging September 2017

Start of South Breakwater May 2018

Piling Commencement May 2018

Commencement of North Breakwater Crown Wall March 2019

End of North Breakwater November 2019

End of South Breakwater March 2020

Completion of Superstructure April 2020

Completion of Works - Site demobilisation / Reinstatement Works May 2020

Contract Completion May 2020
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TRANSPORT LINKS TO THE NEW HARBOUR
In order to maximise the impact of the new harbour on the wider regional economy, this transport project will 
improve connectivity between the harbour and the new Aberdeen Western Peripheral Route
 

PROGRESS TO DATE
Peter Brett Associates (PBA) have been 
commissioned to undertake a STAG 1 appraisal of 
transport connections to and from the new harbour. 
Transport Planning Objectives (TPOs) were agreed 
and an initial long-list of 22 options for transport 
infrastructure and connectivity upgrades in the vicinity 
of the new harbour site were developed. This list 
was taken through an initial sifting and development 
process and an exercise involving the packaging 
of options, resulting in a shortened list of options 
recommended to be taken forward for further 
assessment at the Detailed Appraisal stage.

The next stage of the study involves the development of the Detailed Appraisal during which the options 
developed at the Initial Appraisal stage will be appraised against the TPOs, STAG criteria, established policy 
directives and option feasibility, affordability and public acceptability. 

The Aberdeen City Region Deal Joint Committee also identified a potential risk around the readiness of the 
local transport infrastructure to support the arrival of large cruise ships to new South Harbour. To alleviate this 
risk, PBA were also commissioned to develop a transport plan associated with the large scale movement of 
passengers from the new harbour as a result of the berthing of much larger cruise ships.

Key Milestones Planned / Achieved Date

Procurement of consultants for STAG Part 1 October 2017

Procurement of consultants for Harbour Transport Plan May 2018

Harbour Transport Plan Completed August 2018

STAG Part 1 Completed September 2018

Procurement of consultants for STAG Part 2 February 2019
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7. TRANSPORT

STRATEGIC TRANSPORT APPRAISAL
The development of a Strategic Transport Appraisal (STA) 
considers the long-term transport needs of the region over 
the next 20 years following the completion of the Aberdeen 
Western Peripheral Route (AWPR). 

PROGRESS TO DATE
The interim upgrade of the Aberdeen Sub Area Model (ASAM) 
has been completed and the model is being used on a number 
of studies for a range of different purposes. A further update of 
the model will be progressed following an extensive traffic and 
transport data collection exercise on completion of the AWPR. 
This will provide the quantitative base for the detailed appraisal.

Jacobs were commissioned to undertake a Pre-Appraisal in accordance with Scottish Transport Appraisal 
Guidance (STAG). Current and future problems and opportunities have been considered along with the 
transport network across the City and Shire region, and a set of Transport Planning Objectives (TPOs) have 
been developed.

The process involved extensive stakeholder and public consultation, including interviews, workshops and 
online surveys. On the 1st June 2018, a workshop was held with local elected members in Woodhill House in 
order to present the derived interim TPOs and key themes emerging from the Pre-Appraisal process.

The conclusion of this stage of work is timely as it feeds into the Strategic Transport Projects Review (STPR2) 
and the review of the National Transport Strategy (NTS).

Key Milestones Planned / Achieved Date

Establishment the Transport Workstream Group August 2016

Procurement of Pre-Appraisal work September 2017

Stakeholder and public consultation Oct 2017 - Feb 2018

Agreement on the Transport Ambition December 2017

Interim Aberdeen Sub Area Model (ASAM) Upgrade April 2018

Agreement of Interim Transport Planning Objectives June 2018

Completion of Pre-Appraisal September 2018

Preliminary project generation and sifting, and Initial Transport Appraisal August 2019

ASAM Update October 2019

Scheme development and refinement April 2020

Detailed Transport Appraisal April 2021
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CASE STUDIES
PARTNERSHIP WORKING
The Transport Workstream Group was established in August 2016 as part of the Aberdeen City Region 
Deal governance structure to manage the transport related aspects of the Deal. The group is made up 
of representatives from Transport Scotland, Department for Transport, Nestrans, Aberdeen City and Shire 
Strategic Development Planning Authority, Aberdeen City Council, and Aberdeenshire Council, along with the 
City Region Deal Programme Manager. 

The combined expertise of the different representatives within the Group has resulted in significant benefits 
over and above the initial expectations of the group, including:
 a) Links to the National Transport Strategy (NTS) and Strategic Transport Projects Review (STPR);
 b) Links to the Strategic Development Plan and emerging Regional Transport Strategy; and
 c) Effective communication and coordination across the administrations and leadership of the different  
  organisations represented.

The success of the Transport Workstream Group is a prime example of successful partnership across 
government departments, different Council’s areas and other strategic bodies.

STAKEHOLDER ENGAGEMENT
As part of the Strategic Transport Appraisal (STA) Pre-Appraisal process, a detailed and wide-ranging 
stakeholder engagement exercise was undertaken. The Project Working Group and commissioned consultants, 
Jacobs, worked in partnership to agree key stakeholders and the method of engagement with each.

The structured interviews were carried out with local and regional authorities, decision makers and business 
organisations using a set of consistent questions designed to obtain each interviewee’s perspectives on key 
problems and opportunities, weaknesses and threats, typical modes of travel, interfaces with the transport 
network as well as views on the future direction of the economy of the region.

Workshops were held to engage with elected members, transport operators and providers, active travel 
organisations, disability groups, health and emergency services and the local business community. 

A public survey was advertised via the social media feeds of Transport Scotland, Nestrans, Aberdeen City 
Council and Aberdeenshire Council, and was discussed in the local press. A total of 578 responses were 
received and the information obtained was analysed to gain an understanding of travel behaviour across the 
study area, and to validate the views of key stakeholders. 

Such a comprehensive stakeholder engagement exercise has provided the Pre-Appraisal study with a strong 
understanding of the principal problems and opportunities in the Aberdeen City Region. This has enabled 
confidence in the emerging objectives, which will facilitate progression of the appraisal process going forward.
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8. DIGITAL 

CITY NETWORK  
EXTENSION PROJECT 
- ABERDEEN GIGABIT CITY
Extending the Aberdeen City Council fibre network 
to 57 additional sites across the City has successfully 
stimulated private sector investment of up to £40 
million by City Fibre and Vodafone. Building on the 
Council’s fibre network, City Fibre will utilise this to 
extend and deploy 800km of fibre within Aberdeen 
City, providing the majority of the City with access to 
‘fibre to the premises’ and creating Scotland’s first 
‘Gigabit City’.

Over the next two to three years the programme 
will install a Gigabit-capable, city-wide full fibre 
broadband network, making Aberdeen Scotland’s 
first city in which nearly every home and business will 
have access to gigabit-speed broadband.

This achievement will go a long way to achieve 
the core objectives of the Digital theme of the City 
Region Deal and will make Aberdeen a forerunner 
for digital transformation in Scotland. It will also 
contribute to fulfilling the Scottish Government’s 
‘Reaching 100%’ ambition of making Scotland one of 
the best-connected places in Europe.

PROGRESS TO DATE
This business case was approved in December 2017 
and work started on 23rd July 2018 on the network 
build in the City with the first trial area of 2,500 
properties being connected to fibre.

Key Milestones Planned / Achieved Date

Business Case 
Approved by CRD Joint 
Committee

November 2017

Business Case 
Approved by 
Government

December 2017

Year 1 Network Build 
Programme Begun

July 2018

Year 2 Network Build 
Programme Scheduled

April 2019

Year 1 Network Build 
Programme Complete

June 2019

Project Complete December 2020
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FULL FIBRE INFRASTRUCTURE
Building on what is being achieved in the City Network Extension project, an aggregated public sector 
demand approach will be taken to extend fibre further into the City Region. This will be primarily achieved by 
Aberdeenshire Council sites (with NHS sites being a beneficiary) acting as an anchor tenant delivering new 
build dark fibre infrastructure into economically important areas in the City Region and will ensure industrial 
estates within the following key locations are included:
 • Westhill
 • Inverurie
 • Kintore
 • Blackburn
 • Banchory
 • Portlethen
 • Stonehaven

PROGRESS TO DATE
The business case for the project was approved by Joint Committee in February 2018 subject to a funding 
application to the Department of Digital, Culture, Media and Sport. The bid was unsuccessful and after 
evaluating the feedback received and the uncertainty of success in the next round (around 75 applications are 
anticipated) an amended business case funding the project from existing CRD budgets was approved by a 
special meeting of the CRD Joint Committee on 22nd June 2018.

Key Milestones Planned / Achieved Date

Business case approved by Joint Committee June 2018

Business case approved by UK and Scottish Governments September 2018

Contract Award February 2019

Implementation Starts April 2019

Network Build Starts August 2019

Network Build Complete December 2021
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DUCT NETWORK EXTENSION 
Aberdeen City Council already operates a duct network in the City and this will be expanded to cover the 
main economic areas. Initially this duct network would be for Council use, followed by engagement with 
commercial organisations to encourage them to utilise the expanded network to enhance their fibre offering in 
Aberdeen City, consequently stimulating the market. This project will also provide the enabling infrastructure 
for the proposed sensor network and provide the opportunity for Aberdeen City to be used as a test-bed for 
autonomous vehicles and will also support 5G installations.

PROGRESS UPDATE
This project was part of the overall business case approved by the CRD Joint Committee in January 2017 and a 
split-off business case further refining the project was presented to the CRD Joint Committee in May 2018. It is 
anticipated that the installation of the ducts and dark fibre will be completed in 2021.

Key Milestones Planned / Achieved Date

Approval of Business Case by Joint Committee January 2017

Approval of Business Case by UK & Scottish Governments September 2018

Complete Design Phase December 2018

Procurement Award – Contract One April 2019

Begin Implementation June 2019

Procurement Award – Contract Two August 2019

Duct Network Completed October 2021
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SENSOR NETWORK
Currently, within Aberdeen City there is a network of over 1,000 sensors which are used to manage traffic flow, 
monitor the environment, etc. The Sensor Network project in CRD will expand this existing network to: 
 • enable better transport management (both private and public sector)
 • facilitate smart travel and autonomous vehicles
 • enable anonymised data to be made available for delivering commercial and public services 
  more efficiently

Although the scope of the project is not yet defined, other potential applications include data on traffic flows, 
farm animal health and movements, environmental issues such as soil quality, flooding, people flows, stability 
of the built environment and building condition monitoring to allow early intervention in situations where, 
for example residents may be at risk of hypothermia, along with industrial applications such as condition 
monitoring. The Sensor Network and Regional Data Exchange projects are closely linked.  They will correlate 
with the digital element of other industry sectors and focus on the interdependencies (especially with OGTC 
and Food and Drink) such as Big Data and other data sharing, sensor, and Internet of Things developments.

PROGRESS TO DATE
An outline business case was approved by Joint Committee in February 2018 to allocate £150,000 for the 
development of the business case for this project. The project is currently in the early stages of procurement to 
appoint the specialist skills necessary to develop the Full Business Case.

REGIONAL DATA EXCHANGE
The UK and Scottish Governments have commissioned a number of studies assessing the economic value 
of making public sector data open and accessible. These studies concluded that UK-wide the direct benefits 
are around £1.8 billion per year and the indirect benefits are around £5 billion per year. The Regional Data 
Exchange will support transactions of data between participating stakeholders with an aim to establish an 
operational market in regional data and the development of innovative applications.

PROGRESS TO DATE
An outline business case was approved by Joint Committee in February 2018 to allocate £150,000 for the 
development of the business case for this project. The project is currently in the early stages of procurement to 
appoint the specialist skills necessary to develop the Full Business Case.
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9. FINANCIAL STATEMENT 

The original funding forecast in the signed Deal was £826.2 million over the 10-year life of the Deal to end 
of financial year 2025/26. The current forecast for total investment has risen to £868.4 million over the same 
period. This is due to an increase in the forecast of private sector funding in OGTC and Digital Infrastructure.

The breakdown of funding forecast against each workstream is shown in Table 2 below.

Table 2 

*The £10m reflects separate funding, of which £2m has come from the Memorandum of Understanding, along 
with £1.1m from both Councils’ contribution to the CRD Digital Programme. This has levered £40m of private 
sector investment to the city’s Fibre to the Premises programme.

The variances against the original deal funding are shown in Table 3 below. 

Table 3 
THE OIL & GAS TECHNOLOGY CENTRE

Programme Funding Forecasts Over 10 Years (2016-2026)

(£’000s) UKG/SG 
ACC / AC 
Councils

RGU & 
Aberdeen 
University

Private 
Sector

Others Total

Oil & Gas Technology Centre 180,000 0 23,500 159,657 1,900 365,057

Bio-Therapeutics Hub for 
Innovation 

20,000 0 0 6,200 9,177 35,377

Food Hub for Innovation 10,000 0 0 7,387 1,589 18,976

Digital Infrastructure 10,000 7,000 0 40,000* 10,000* 67,000

Strategic Transport Appraisal 5,000 2,000 0 0 0 7,000

Transport Links to the New South 
Harbour

25,000 0 0 0 0 25,000

Aberdeen Harbour Expansion 0 11,000 0 330,300 8,700 350,000

Total 250,000 20,000 23,500 543,544 31,366 868,410

Programme Funding Variances Over 10 Years (2016- 2026) 

Variance (£’000s) UKG/SG Councils Unis
Private 
Sector

Others Overall
% 

Variance

Oil & Gas 
Technology Centre

0 0 0 43,257 (32,300) 10,957 3%

Bio-Therapeutics 
Hub for Innovation

0 0 0 (800) (1,823) (2,623) -7%

Food Hub for 
Innovation

0 0 0 (663) (461) (1,124) -6%

Digital Infrastructure 0 0 0 25,000 10,000 35,000 109%

Strategic Transport 
Appraisal

0 0 0 0 0 0 0%

Transport Links 
to the New South 
Harbour

0 0 0 0 0 0 0%

Aberdeen Harbour 
Expansion

0 0 0 (8,700) 8,700 0 0%

Total 0 0 0 58,094 (15,884) 42,210 5%
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Forecast of overall funding has increased by  
3% due to an expected increase in Private Sector 
funding. This is based upon correlation of the level  
of investment secured during the Centre’s first  
18 months of operation.

Also note that over £32 million of funding originally 
classified as coming from ‘Others’ in the agreed 
business case has now been reclassified under 
‘Private Sector’ but this does not affect the forecast 
funding overall.

BIO-THERAPEUTICS HUB FOR INNOVATION
The overall funding forecast for the Bio-Therapeutics 
Hub for Innovation has remained unchanged at  
£38 million and the impact of later scheduling of the 
project due to delays in the business case approval 
stage, has led to the Private sector / Others funding 
streams now forecast to stretch beyond the initial  
10 year term of the Deal.

FOOD HUB FOR INNOVATION
The overall expected funding of the project has 
in fact risen from £20 million to £21 million but the 
impact of later scheduling of the project due to delays 
in the development of the business case has led 
to the Private sector / Others funding streams now 
forecast to stretch beyond the initial 10 year term of 
the Deal.

DIGITAL INFRASTRUCTURE
An increase of £35 million in private sector funding is 
now being forecast in the City Network Infrastructure 
project, which relates to the announcement of £40 
million total funding in the project by the private 
sector.

ABERDEEN HARBOUR EXPANSION
£8.7 million of what was originally categorised as 
private sector funding is now being funded by 
Scottish Enterprise and is categorised under ‘Others’. 
This does not affect the total project funding.
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10. CHALLENGES, OPPORTUNITIES AND NEXT STEPS

The following challenges and further opportunities have been identified within the constituent projects of 
Aberdeen City Region Deal:

Project Challenges Opportunities

The Oil & Gas Technology Centre • Access to additional funding 
opportunities

• There is an improving outlook for Oil 
& Gas Sector and an impact on how 
OGTC can respond.

• Potential for Centres of Excellence 
to become National Centres as they 
become activated.

Bio-Therapeutics Hub for Innovation • Delivery is a key strand of the 
Regional Economic Strategy 
diversification plan

Food Hub for Innovation • The business case approval process 
with the UK Government and Scottish 
Governments is in progress. Any 
lengthy delay in approval will impact 
when the project can begin delivery.

• Delivery is a key strand of the 
Regional Economic Strategy 
diversification plan

Aberdeen Harbour Expansion  • Ongoing need to ensure local 
partners are geared up to take 
advantage of tourism opportunities as 
a result of the berthing of much large 
cruise vessels.

• Land side development opportunities 
within Invest Aberdeen portfolio.

Transport Links to New Harbour • Maintaining the pace of the options 
appraisal in the light of significant public 
and stakeholder interest.

• Requirement to co-ordinate this with 
a wider study being undertaken on 
the adjacent A956 Wellington Road 
corridor.

• Recent public consultation events 
confirmed the interest that surrounding 
communities have in the project, and 
their sensitivity to potential adverse 
impacts of specific route options.

• Improved transport links will enhance 
tourism, as a result of serving visitors 
from much larger cruise vessels 
berthing at the new harbour.

• Industrial/ distribution and storage 
opportunities on neighbouring Altens/ 
Tullos Industrial Estate.

• Wider benefits could be secured 
by building on the partnership with 
Aberdeen Harbour Board and other key 
stakeholders.

Strategic Transport Appraisal • The delay in the opening of the 
AWPR, a Transport Scotland managed 
project, has delayed the availability of 
the full ASAM upgrade based on actual 
impact of AWPR rather than predicted 
impact for full consideration of Strategic 
Transport Assessment options.

• The Appraisal will provide the Region’s 
input to the Scottish Government 
Strategic Transport Projects Review and 
the case for infrastructure investment 
funding. The City Region Deal 
signatories have committed to exploring 
funding solutions for delivery of STAG 
priority projects.

• There is a clear opportunity for the 
Appraisal to deliver multiple benefits 
across all agencies based on an early 
identification of regional transport 
priorities.

Digital Infrastructure • The business case approval process 
with the UK Government and Scottish 
Government of two key digital CRD 
projects is impacting when these 
projects can begin.

• Digital infrastructure investment is 
already bringing forward additional 
investment in creative industries sector 
and tourism
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KEY NEXT STEPS
Key next steps in the ongoing delivery of the Deal are as follows:

Project / Area Next Steps

Business Case Approval • To maintain the momentum of delivery of the Aberdeen City Region Deal, the 
prompt development and approval of outstanding business cases by the UK 
Government and Scottish Government will be pursued.

Evaluation framework • Ongoing work with all workstreams on ensuring a valid, appropriate evaluation 
framework is in place.

Local Economy • Review further opportunities from recovering local economy.

The Oil & Gas Technology Centre • Revise and update project business case to reflect: current operation model, 
new targets and funding model.

Food Hub for Innovation • Gain approval by the UK Government and Scottish Government and begin 
project delivery.

Strategic Transport Appraisal • Discussion with the Scottish Government in progress on a required funding 
process for the following stages.

Digital Infrastructure • Gain approval from the UK Government and Scottish Government for the 
Duct Network Extension and Full Fibre Infrastructure projects and begin project 
delivery.

• Development of full business cases for the Regional Data Exchange and Sensor 
Network projects.
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11. COMMITTEE, BOARD AND MANAGEMENT 

THE ABERDEEN CITY REGION DEAL JOINT COMMITTEE
 Cllr Jenny Laing, Chairperson of the Joint Committee and Co-Leader of Aberdeen City Council
 Cllr Jim Gifford, Vice Chairperson of the Joint Committee and Leader of Aberdeenshire Council
 Cllr Douglas Lumsden, Co-Leader of Aberdeen City Council
 Sir Ian Wood KT GBE, Chairman, Opportunity North East
 Cllr Marie Boulton, Aberdeen City Council
 Patrick Machray OBE, Opportunity North East
 Cllr Peter Argyll, Aberdeenshire Council
 Cllr Richard Thomson, Aberdeenshire Council
 Professor Stephen Logan, Opportunity North East

THE ABERDEEN CITY REGION DEAL PROGRAMME BOARD 
 Richard Sweetnam, Chair of the Programme Board and Chief Officer - City Growth, Aberdeen City Council
 Alan Wood, Head of Finance, Aberdeenshire Council
 Belinda Miller, Head of Economic Development & Protective Services, Aberdeenshire Council
 Caroline Strain, Head of Partnerships, Scottish Enterprise
 Derick Murray, Managing Director, Nestrans
 Jackie Buchanan, Service Manager, Legal Services, Aberdeen City Council
 Jennifer Craw, Chief Executive, Opportunity North East
 Paul Smith, Communications & Marketing Manager, Aberdeen City Council
 Stephen Archer, Director of Infrastructure Services, Aberdeenshire Council

THE ABERDEEN CITY REGION DEAL MANAGEMENT TEAM
 Julie Wood, Programme Manager, Aberdeen City Council
 Wendy Robertson, Digital Lead, Aberdeen City Council
 Paul Finch, Transport Lead, Aberdeenshire Council
 Nicola McIntosh, Oil & Gas Technology Centre Lead
 Lindsay McKenzie, Bio-Therapeutics Hub for Innovation and Food Hub for Innovation Lead, 
 Opportunity North East
 Chris Bain, Aberdeen Harbour Lead, Aberdeen Harbour

For more information visit: 
abzdeal.com 
investaberdeen.co.uk
Email: Julie Wood JRichardsWood@aberdeencity.gov.uk

To view the 
Regional Economic Strategy Action Plan visit:  

www.bit.ly/RESactionplan
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